2001 2002 2003
ID |Task Name Duration Start tr o [tr e Jtr o e [t o [tr [ tr
1 Contingent release order 520 raw wafers 0 days Fri 9/15/00| ¢ 9/15
2 Production Readiness Review 0 days Wed 7/4/01 & 7/4
3 ATMEL Production Review 0 days Thu 7/5/01 & 75
4 Release order for 520 ABCD3 wafers 0 days Mon 7/16/01 & 7/16
5 Contingent release order 155 raw wafers 0 days Mon 7/16/01 & 7/16
6 75 ABCD3 wafers delivered 0 days Tue 7/31/01 ¢ 731
7 Release order for 155(675 cum) ABCD3 wafers 0 days Mon 10/1/01 ¢ 10/1
8 Contingent release order 275 raw wafers 0 days Mon 12/3/01 & 12/3
9 200(275 cum) wafers delivered 0 days Mon 12/3/01 & 12/3
10 200(475 cum) wafers delivered 0 days Mon 1/28/02 & 1/28
11 45(520 cum) wafers delivered 0 days Mon 3/25/02 & 3/25
12 155(675 cum) wafers delivered 0 days Mon 3/25/02 & 3/25
13 Release order for 275(950 cum) ABCD3 wafers 0 days Mon 4/1/02 & 41
14 200(875 cum) wafers delivered 0 days Mon 8/19/02 & 8/19
15 75(950 cum) wafers delivered 0 days Mon 10/14/02 ¢ 10/1
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